
2330153
POLREP #39 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

SEMS OocID

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1500 HOURS SATURDAY, APRIL 29, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3 
ERCS -12

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE

04/29/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 25,292 
$ 40,256 
$ 472,466 
$ 73,455 
$ 33,190

$ 63,500 
$ 76,000 
$1,350,000 
$ 101,000 
$ 34,500 
$ 330,000

TOTAL $ 644,659 $1,955,000

II. ACTIONS TAKEN

A. ERCS COMPLETED DRUM OVERPACKING OPERATIONS IN THE 
BASEMENT. OVERPACKED DRUMS HAVE BEEN STAGED IN THE 
BULKING/STAGING ROOM FOR FUTURE DISPOSAL.

B. ERCS PUMPED WATER FROM TANK FARM CONTAINMENT AREA 
INTO T-137 FOR STORAGE AND FUTURE DISPOSAL.

C. ERCS CUT OFF THE BASE OF T-017 IN ORDER TO LOWER 
DRUMS FOR OVERPACKING FROM THE SECOND FLOOR TO THE 
FIRST FLOOR; SECOND FLOOR DRUMS WERE LOWERED TO THE 
FIRST FLOOR USING A CHAIN HOIST.

D. BETHLEHEM APPARATUS CO. (HELLERTOWN, PA) ONSITE TO 
PICK UP MERCURY CONTAINERS; MATERIAL WAS SHIPPED 
FOR RECYCLING.

E. ERCS BEGAN CONSOLIDATING MATERIALS FROM TANKS IN 
THE TANK FARM AREA INTO T-136; CONTENTS OF T-138 
WERE PUMPED THIS DATE, LEAVING T-140 AND T-141. IN



ADDITION, PROCESS LINES ASSOCIATED WITH THESE TANKS 
ARE ALSO BEING PUMPED AND CONSOLIDATED. THESE 
MATERIALS ARE SCHEDULED FOR DISPOSAL BY FUELS 
BLENDING.

F. TAT CONDUCTED CONTINUOUS AIR MONITORING DURING 
OVERPACKING/STAGING OPERATIONS.

G. ERCS CHEMIST CONTINUED UPDATING DRUM LOG AND WASTE 
STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.

H. ENFORCEMENT OSC GLEN LAPSLEY SPOKE WITH MR. PETER 
AINSWORTH SMITH (OWNER) REGARDING ARRANGEMENTS FOR 
MANUFACTURERS TO RECLAIM MATERIALS FROM THE SITE; 
MR. SMITH INDICATED THAT HE AGREED WITH EPA THAT 
THIS ACTION IS ADVANTAGEOUS TO THE COMPLETION OF 
THE CLEANUP OF THE SITE AND THAT HE HAD NO 
OBJECTIONS.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING 
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA 
MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TO RESEARCH DRUM LOGS IN 
PREPARATION FOR DRUM CONSOLIDATION OPERATIONS. IN 
ADDITION, TANKS, VATS, AND PROCESS LINES TO BE 
ADDRESSED.

C. ERCS TO PUMP LIQUIDS FROM TANK FARM ABOVE-GROUND 
STORAGE TANKS INTO T-136; BULKED LIQUIDS TO BE 
TRANSPORTED OFF-SITE FOR FUELS BLENDING.

D. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

******************* 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




